

1 BILL NO. S-86-09-20

2 SPECIAL ORDINANCE NO. S-158-86

3 AN ORDINANCE approving Change Order
4 No. 2 (FINAL) for 85-W-4, Redwood-
5 Chestnut Tank Painting, with Neumann
6 Company Contractors, Inc., in connection
7 with the Board of Public Works
8 and Safety of the City of Fort
9 Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 2 (FINAL) for 85-W-4,
13 Redwood-Chestnut Tank Painting, with Neumann Company Contractors,
14 Inc., in connection with the Board of Public Works and Safety,
15 for:

16 This Change Order is necessary
17 because grinding was performed
18 to achieve the smooth surface re-
19 quired for good coating adhesion;

20 involving a net Increase of Eight Thousand Five Hundred and No/100
21 Dollars (\$8,500.00), all as more particularly set forth in the
22 specifications, and which is on file with the Office of the Board
23 of Public Works and Safety and is by reference incorporated herein,
24 made a part hereof, and is hereby in all things ratified, confirmed
25 and approved.

26 SECTION 2. That this Ordinance shall be in full force
27 and effect from and after its passage and any and all necessary
28 approval by the Mayor.

29 
30 Councilmember

31 APPROVED AS TO FORM
32 AND LEGALITY

33 
34 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee City of Fort Wayne (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of _____,
19____, at _____ o'clock _____ M., E.

DATE: 9-23-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns
seconded by Stier, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 10-14-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. I-158-86
on the 14th day of October, 1986

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 15th day of October, 1986
at the hour of 11:30 o'clock A. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 16th day of October,
1986, at the hour of 9⁰⁰ o'clock A. M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Contract No. 85-W-4

Change Order No. TWO (FINAL)
 Project No. 85-W-4 W.O. 63782
 Name of Project REDWOOD-CHESTNUT TANK PAINTING

Resolution No. ---
 Board Order No. 42-85
 Date SEPTEMBER 4, 1986

To: NEUMANN COMPANY CONTRACTORS, INC.
 (Contractor)

Original-

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	170 HRS.	ADDITIONAL GRINDING	50.00		\$8,500.00
<div style="text-align: center;"> RECEIVED SEP 10 1986 FORT WAYNE WATER UTILITY ENGINEERING DEPT. </div>					
Total Decrease					
Total Increase					\$8,500.00
Net (Decrease) (Increase) Increase					\$8,500.00
Contract Price					

The sum of \$ 8,500.00 is hereby (added to) (~~deducted~~ from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 167,700.
Current Contract Price Adjusted by Previous Change Order	\$ 168,700.
New Contract Price Including This Change Order	\$ 177,200.

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be NOV. 22, 1985. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief Water Engineer) Date 9-12-86

Accepted by: [Signature] (Contractor) Date 9/8/86

Approved by: [Signature] (Director of Water Resources) Date 9-17-86

Approved by: [Signature] (Chm. Bd. of Works) Date 9-17-86

[Signature] (Member Bd. of Works) Date 9-17-86

[Signature] (Member Bd. of Works)

Attested by: [Signature] (Clerk) Date 9-17-86

Change Order No. TWO(FINAL)

CONTRACT NO. 85-W-4

Resolution No. ---

Board Order No. 42-85

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: THIS GRINDING WAS PERFORMED TO ACHIEVE THE SMOOTH SURFACE
REQUIRED FOR GOOD COATING ADHESION.


2. Will proposed change alter size of the project? Yes No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

LONG TERM MAINTENANCE COSTS SHOULD BE REDUCED BY EXPECTED LONG TERM COATING LIFE.

FUTURE RECOAT SHOULD BE MADE EASIER AND MORE RELIABLE.


KENNETH J. RUSSELL, P.E., Project Engineer

TITLE OF ORDINANCE Change Order #2 (FINAL) for 85-W-4, Redwood-Chestnut Tank PaintingDEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety *J. 86-09-20*SYNOPSIS OF ORDINANCE Change Order #2 (FINAL) for 85-W-4, Redwood-Chestnut Tank

Painting is necessary because grinding was performed to achieve the smooth surface required for good coating adhesion. Neumann Company Contractors, Inc. is the contractor.

EFFECT OF PASSAGE Long term maintenance costs should be reduced by expected long term coating life. Future recoat should be made easier and more reliable.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$8,500.00

ASSIGNED TO COMMITTEE _____

BILL NO. S-86-09-20

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~XXXXXXXXXXXX~~ RESOLUTION) approving Change Order

No. 2 (FINAL) for 85-W-4, Redwood-Chestnut Tank Painting, with

Neumann Company Contractors, Inc., in connection with the Board

of Public Works and Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~XXXXXXXXXXXX~~ RESOLUTION) UNDER CONSIDERATION AND BEG


LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~XXXXXXXXXXXX~~ RESOLUTION)


YES


NO


PAUL M. BURNS
CHAIRMAN


THOMAS C. HENRY
VICE CHAIRMAN


BEN A. EISBART


JAMES S. STIER


MARK E. GiaQUINTA

CONCURRED IN 10-14-86

SANDRA E. KENNEDY
CITY CLERK